

**Note of 7th meeting of Cusop Planning Project Group  
held at Brooklands, 5th June 2013**

**Present:** David Jones (DJ) (chairman), Ian Jardin (IJ), Jim Wesley (JimW).

**1. Apologies for absence.** Jane Weaver.

**2. The Note of the 6th Group meeting on 22nd May 2013** was agreed, subject to substituting 'plywood' for 'hardboard' in item 3, line 2.

**3. Preparations for Drop-In Event 6-7th July.**

IJ tabled sketch list of topics and sub-text for up to 15 boards: meeting agreed it as basis for development. Meeting moved to village hall and agreed layout for 14 display boards. Also agreed to set up marquee outside hall to provide extra space.

Next actions: JimW to organise procurement of boards; IJ to organise content of boards and supplementary material. No further formal meetings before Event: Group members to liaise ad hoc over preparations.

**4. Any Other Business.** None

**6. Next Meeting.** After Event, date to be confirmed.